(c) the number of phases in which this project is to be completed; and

(d) the target dates of completion of various phases and the final approximate date of completion of the project?

THE MINISTER OF STATE IN THE MINISTRY OF URBAN DEVELOPMENT AND POVERTY ALLEVIATION (SHRI BANDARU DATTATRAYA): (a) Amount released by Government of India (Ministry of Urban Development and Poverty Alleviation) and Delhi Government upto 31.3.2002 on this project are as under:—

(*Rupees in crore*)

Amount released by	Equity	Land	Total
Government of India	617.80	199	816.80
Delhi Government	695.81	202	897.81

Amount released by Government of India as Pass Through Assistance in respect of Japanese Bank for International Cooperation (JBIC) loan—Rs. 879.35 crores.

(b) Sanctioned cost of the project is Rs. 4,860 crores at April '96 price level. Taking into account the element of inflation during the implementation period, the completion cost of the project was, however, assessed as Rs. 8,155 crores. Due to subsequent changes in the corridors comprising the project, its completion cost is expected to go up. The exact cost is yet to be finalized.

(c) Only phase-I of this project has been sanctioned by the Government so far. Decision about the future phases of this project has not been taken as yet.

(d) Target date of completion of phase-I of the project is September, 2005. As other phases have not been sanctioned so far, target dates for their completion cannot be indicated at this stage.

Implementation of AUWSP

4947. SHRI VIJAY J. DARDA: Will the Minister of URBAN DEVELOPMENT AND POVERTY ALLEVIATION be pleased to state:

(a) whether it is a fact that out of the 575 schemes sanctioned by Government in the year 1993-94 under the Accelerated Urban Water Supply Programme covering a total of 2151 small towns, work on 101 schemes is yet to be taken in hand;

(b) if so, the total amount sanctioned by Government for the implementation of these schemes, till date the amount utilised and the schemes implemented, State-wise;

(c) the reasons for not implementing the schemes and the cost over run as a result thereof; and

(d) the steps taken by Government to ensure the implementation of all the schemes within a time-frame?

THE MINISTER OF STATE IN THE MINISTRY OF URBAN DEVELOPMENT AND POVERTY ALLEVIATION (SHRI BANDARU DATTATRAYA): (a) No, Sir. Under the Centrally Sponsored Accelerated Urban Water Supply Programme (AUWSP) which was launched at the fag end of 1993-94, 148 proforma proposals were approved by this Ministry for approval of the Detailed Project Reports (DPRs). Out of these, DPRs for 142 towns were subsequently approved, of which only one water supply scheme for Suraj Karadi town in Gujarat could not be launched due to non-availability of reliable water resource.

(b) State-wise details are at Statement (*See* below).

(c) Some of the reasons for delay in implementation of the scheme are as follows:—

(i) Delay in according administrative approval by the State Government in some case.

(ii) Delay in release in Central as well as State Plan Funds by the State Governments to the State implementing agencies.

(iii) Delay in land acquisition where it is required.

Any increase in the cost due to escalation/delay in implementation of the Scheme are required to be borne by the respective State Governments out of their State Plan Funds.

(d) Regular review meetings are held with State Governments to monitor the implementation of schemes besides visit to States by officers of the Ministry and CPHEEO.

Statement

State-wise details of Accelerated Urban Water Supply Programme (AUWSP)
Status 31.3.2002

(*Rs. in lakhs*)

S. No.	State	Total (scheme approved) Nos.	Estt. cost	Central share released TOTAL	State share released	Expenditure reported	Schemes commissioned/ completed
1.	Andhra Pradesh	7	1494.40	361.30	—	—	0
2.	Arunachal Pradesh	2	2467.00	303.53	203.68	116721	0
3.	Assam	12	2357.77	857.24	643.74	769.73	0
4.	Bihar	12	1360.64	606.72	143.76	342.39	0
5.	Chhattisgarh	27	2165.17	311.42	392.07	770.13	9
6.	Goa	4	352.35	100.89	25.85	51.41	2
7.	Gujarat	25	3099.46	1453.31	798.32	1483.10	6
8.	Haryana	25	4250.81	1791.04	1159.93	1481.55	4
9.	Himachal Pradesh	10	2244.25	824.53	851.34	1368.28	5
10.	J & K	4	766.83	310.23	295.98	450.62	1
11.	Jharkhand	9	1490.64	—	164.77	77.79	0
12.	Karnataka	29	5437.08	2445.69	1124.16	2511.50	8
13.	Kerala	5	1223.52	611.76	515.00	383.18	0
14.	Madhya Pradesh	83	7414.11	4216.4	2253.62	3241.55	30
15.	Maharashtra	20	4906.52	2453.26	2482.00	3398.41	12
16.	Manipur	16	1880.76	905 11	307.45	699.98	5
17.	Meghalaya	2	581.73	290.87	101.53	199.24	0
18.	Mizoram	7	948.43	474.22	203.54	644.15	2
19.	Nagaland	2	902.81	365.98	445.43	1173.63	1
20.	Orissa	20	2908.98	1454.49	662.87	1509.08	6
21.	Punjab	9	579.22	289.61	289.00	495.90	8
22.	Rajasthan	41	4759.37	2146.49	1571.86	2864.70	15
23.	Sikkim	1	115.68	57.84	28.92	62 88	0
24.	Tamil Nadu	36	5737.66	2548.80	1834.76	3414.95	25
25.	Tripura	6	1500.33	658.35	125.00	396.01	0
26.	Uttar Pradesh	226	17864.38	9155.44	7563.13	9102.65	98
27.	Uttaranchal	11	2587.58	327.03	—	686.77	0
28.	West Bengal	9	1536.13	735.85	222.27	391.04	3
	TOTAL:	660	82933.61	36057.40	24409.98	39137.83	240